COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/11/2007

ESTIMATE SUMMARY 08:21:31

CONTID: C14551RA-ALT ESTIMATE NO: 0006 PROG SPEC YR:2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 93.5 DAYS TIME ALLOW: 670 WORK DAYS
I 25 - Commercial to Main - NB PERCENT TIME: 13.96 ORIG TIME ALLOW: 670 WORK DAYS
PROJECT NO: IM 0251-166
I 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/11/2007 DATE TIME STARTED 12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 37,478,260.85 PARTICIPATING $ 4,012,272.66 $ 920,100.98
AWARD PROJECT AMT: $ 36,907,794.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.71% TOTAL EARNINGS 4,012,272.66 920,100.98
FUNDS AVAILABLE: $ 33,465,988.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,012,272.66 920,100.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -95,273.18 -27,603.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,916,999.48 892,497.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,916,999.48 892,497.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 892,497.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0006 08:21:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.360
L s 0.635 92,075.00
145,000.00000 0.995 144,275.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
Ls 0.000 0.00
105,000.00000 0.000 0.00
0015 202-00001 REMOVAL OF STRUCTURE 15.000 0.000
EACH 1.000 423.27
423.27000 1.000 423.27
0020 202-00033  REMOVAL OF PIPE 7.000 0.000
EACH 0.000 0.00
1,176.32000 0.000 0.00
0025 202-00090 *REMOVAL OF DELINEATOR 50.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0030 202-00195 REMOVAL OF MEDIAN COVER 18.000 0.000
SY 0.000 0.00
4.83000 0.000 0.00
0035 202-00200 *REMOVAL OF SIDEWALK 1,371.000 0.000
Sy 0.000 0.00
3.30000 0.000 0.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 2,718.000 0.000
LF 0.000 0.00
3.19000 0.000 0.00
0045 202-00207 REMOVAL OF BRICK PAVERS 3,960.000 0.000
Sy 0.000 0.00
9.25000 0.000 0.00
0050 202-00220 REMOVAL OF ASPHALT MAT 30,701.000 7,989.690
SY 3,484.000 8,814.52
2.53000 11,473.690 29,028.44
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 762.000 0.000
Sy 0.000 0.00

8.13000 0.000 0.00
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PROJECT: IM 0251-166 ESTIMATE NO: 0006 08:21:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 1,694.000 1,694.000
SF 0.000 0.00
2.28000 1,694.000 3,862.32
0065 202-00700 *REMOVAL OF LIGHT STANDARD 18.000 10.000
EACH 0.000 0.00
346.25000 10.000 3,462.50
0070 202-00750 *REMOVAL OF LUMINAIRE 18.000 10.000
EACH 0.000 0.00
173.13000 10.000 1,731.30
0075 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 1.000 3,694.91
3,694.91000 1.000 3,694.91
0080 202-00810 *REMOVAL OF GROUND SIGN 39.000 11.000
EACH 5.000 426.70
85.34000 16.000 1,365.44
0085 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,390.000 0.000
LF 701.000 1,955.79
2.79000 701.000 1,955.79
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 CLEAN CULVERT 8.000 0.000
EACH 0.000 0.00
5,685.45000 0.000 0.00
0105 203-00000 UNCLASSIFIED EXCAVATION 38,038.000 2,430.000
cY 9,076.130 73,970.46
8.15000 11,506.130 93,774.96
0110 203-01100 PROOF ROLLING 50.000 1.000
HOUR 0.000 0.00
195.93000 1.000 195.93
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0006 08:21:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 203-01500  BLADING 150.000 2.500
HOUR 0.330 50.33
152.51000 2.830 431.60
0120 203-01510  BACKHOE 150.000 0.000
HOUR 0.000 0.00
187.92000 0.000 0.00
0125 203-01597 POTHOLING 100.000 1.000
HOUR 8.500 2,787.15
327.90000 9.500 3,115.05
0130 208-00002 EROSION LOG (12 INCH) 1,380.000 738.000
LF 72.000 949.68
13.19000 810.000 10,683.90
0135 208-00011  EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
159.03000 0.000 0.00
0140 208-00020 SILT FENCE 18,745.000 2,953.000
LF 520.000 1,404.00
2.70000 3,473.000 9,377.10
0145 208-00033 SEDIMENT TRAP 63.000 5.000
EACH 0.000 0.00
113.11000 5.000 565.55
0150 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 2,375.27
2,375.27000 1.000 2,375.27
0155 208-00050 STORM DRAIN INLET PROTECTION 25.000 10.000
EACH 3.000 375.51
125.17000 13.000 1,627.21
0160 208-00060  TEMPORARY SLOPE DRAIN (6 INCH) 700.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.250
EACH 0.750 2,484.44

3,312.59000 4.000 13,250.36
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0006 08:21:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
28,432.20000 0.000 0.00
0175 208-00205 EROSION CONTROL SUPERVISOR 375.000 40.500
HOUR 16.000 1,364.80
85.30000 56.500 4,819.45
0180 210-00810 *RESET GROUND SIGN 4.000 1.000
EACH 1.000 375.50
375.50000 2.000 751.00
0185 210-02900  RELAY RIPRAP 3.200 0.000
cYy 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
593.82000 0.000 0.00
0195 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,187.63000 0.000 0.00
0200 210-04020 MODIFY INLET 2.000 0.000
EACH 0.000 0.00
771.96000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 18.000 0.000
ACRE 0.000 0.00
1,120.80000 0.000 0.00
0210 212-00032 *SOIL CONDITIONING 13.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
0215 213-00003 *MULCHING (WEED FREE) 18.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 3,507.000 0.000
1B 0.000 0.00
2.67000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 213-00100 *SOIL BINDER 13.000 0.000
ACRE 0.000 0.00
790.82000 0.000 0.00
0230 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 9,510.000 2,023.000
SY 1,117.000 2,222.83
1.99000 3,140.000 6,248.60
0235 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 0.000
sy 0.000 0.00
9.39000 0.000 0.00
0240 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
16,840.46000 0.500 8,420.23
0250 250-00050 *MONITORING TECHNICIAN 140.000 0.000
HOUR 0.000 0.00
126.30000 0.000 0.00
0255 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *HEALTH AND SAFETY OFFICER 140.000 0.000
HOUR 7.500 1,321.50
176.20000 7.500 1,321.50
0265 250-00120 *MATERIAL SAMPLING AND DELIVERY 29.000 0.000
EACH 29.000 6,104.79
210.51000 29.000 6,104.79
0270 250-00200 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000
cY 0.000 0.00
10.64000 0.000 0.00
0275 250-00210 *SOLID WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
48.30000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0280 250-00220 *HAZARDOUS WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
45.46000 0.000 0.00
0285 304-06000 AGGREGATE BASE COURSE (CLASS 6) 34,223.000 0.000
TON 0.000 0.00
21.87000 0.000 0.00
0290 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,175.000 0.000
cy 0.000 0.00
32.38000 0.000 0.00
0295 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 0.000
TON 0.000 0.00
604.39000 0.000 0.00
0300 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,241.000 1,601.870
TON 270.160 30,954.93
114.58000 1,872.030 214,497.20
0305 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 6,498.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,457.000 0.000
GAL 0.000 0.00
4.55000 0.000 0.00
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 89.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0320 412-01200 CONCRETE PAVEMENT (12 INCH) 281.000 0.000
sy 0.000 0.00
128.01000 0.000 0.00
0325 420-00000 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000
SY 0.000 0.00
20.25000 0.000 0.00
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 0.000
sy 0.000 0.00
3.06000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 11.400
sy 0.000 0.00
2.80000 11.400 31.92
0340 503-00054 *DRILLED CAISSON (54 INCH) 47.000 0.000
LF 0.000 0.00
686.49000 0.000 0.00
0345 506-00030 GROUTED RIPRAP 12.000 0.000
cy 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 366.000 0.000
cY 0.000 0.00
135.21000 0.000 0.00
0355 506-00212 RIPRAP (12 INCH) 291.000 4.700
cy 29.400 4,524.07
153.88000 34.100 5,247.31
0360 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000
cY 0.000 0.00
2,164.99000 0.000 0.00
0365 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000
LF 0.000 0.00
102.64000 0.000 0.00
0370 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 202.500
LF 0.000 0.00
67.29000 202.500 13,626.23
0375 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 0.000
LF 0.000 0.00
97.97000 0.000 0.00
0380 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000
LF 0.000 0.00
118.23000 0.000 0.00
0385 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000 0.000
LF 0.000 0.00

130.57000 0.000 0.00
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0390 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 109.000 24.000
PLACE)
LF 0.000 0.00
131.81000 24.000 3,163.44
0395 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
837.30000 0.000 0.00
0400 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
1,202.02000 1.000 1,202.02
0405 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0410 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,928.35000 0.000 0.00
0415 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
944.82000 1.000 944.82
0420 603-07180 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00
0425 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000
LF 0.000 0.00
682.72000 0.000 0.00
0430 603-10150 15 INCH CORRUGATED STEEL PIPE 1,900.000 1,215.000
LF 0.000 0.00
35.22000 1,215.000 42,792.30
0435 604-00305 INLET TYPE C (5 FOOT) 6.000 0.000
EACH 0.000 0.00
2,420.06000 0.000 0.00
0440 604-00315 INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00

6,064.81000 1.000 6,064.81
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0445 604-00350 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000
EACH 0.000 0.00
11,297.50000 0.000 0.00
0450 604-00505 INLET TYPE D (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,992.18000 0.000 0.00
0455 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,055.90000 0.000 0.00
0460 604-13005 INLET TYPE 13 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,776.24000 0.000 0.00
0465 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,316.28000 0.000 0.00
0470 604-13505 INLET TYPE 13 (DOUBLE) (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,333.35000 0.000 0.00
0475 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,572.30000 0.000 0.00
0480 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,742.03000 0.000 0.00
0485 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,859.23000 0.000 0.00
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
6,439.55000 0.000 0.00
0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00

10,401.99000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0006 08:21:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0500 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
8,535.12000 0.000 0.00
0505 604-25010 VANE GRATE INLET (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.86000 0.000 0.00
0510 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,477.10000 0.000 0.00
0515 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,505.17000 0.000 0.00
0520 604-26020 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,649.28000 0.000 0.00
0525 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,779.40000 0.000 0.00
0530 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,603.98000 0.000 0.00
0535 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,010.19000 0.000 0.00
0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
0545 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 48.000 0.000
LF 0.000 0.00

15.02000 0.000 0.00
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0555 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,104.000 0.000
LF 0.000 0.00
21.28000 0.000 0.00
0560 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0565 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000
LF 0.000 0.00
53.81000 0.000 0.00
0570 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000
LF 0.000 0.00
54.44000 0.000 0.00
0575 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 493.000 0.000
LF 0.000 0.00
77.59000 0.000 0.00
0580 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
636.75000 0.000 0.00
0585 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,248.01000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00
729.32000 0.000 0.00
0595 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
591.35000 0.000 0.00
0600 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
343.30000 0.000 0.00
0605 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00

4,024.07000 0.000 0.00
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0610 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,152.28000 0.000 0.00
0615 607-53172 *FENCE CHAIN LINK (72 INCH) 4,200.000 700.000
LF 0.000 0.00
17.52000 700.000 12,264.00
0620 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
719.47000 0.000 0.00
0625 608-00000 *CONCRETE SIDEWALK 1,264.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0630 608-00010 *CONCRETE CURB RAMP 149.000 0.000
sy 0.000 0.00
97.91000 0.000 0.00
0635 608-00026 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0640 608-10010 SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
1,706.80000 0.000 0.00
0645 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 0.000
LF 0.000 0.00
14.22000 0.000 0.00
0650 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,931.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0655 609-40021 CURB TYPE 4 (SECTION B) (EPOXY) 172.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000
SF 0.000 0.00

10.30000 0.000 0.00
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0665 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000
SF 0.000 0.00
15.93000 0.000 0.00
0670 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000
LF 0.000 0.00
16.27000 0.000 0.00
0675 612-00001 *DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
15.93000 0.000 0.00
0680 612-00002 *DELINEATOR (TYPE II) 80.000 0.000
EACH 0.000 0.00
18.21000 0.000 0.00
0685 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.48000 0.000 0.00
0690 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0695 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0700 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,610.000 0.000
LF 0.000 0.00
14.86000 0.000 0.00
0705 613-07000 *PULL BOX (SPECIAL) 10.000 0.000
EACH 0.000 0.00
353.84000 0.000 0.00
0710 613-07000 *PULL BOX (SPECIAL) (LARGE) 9.000 0.000
EACH 0.000 0.00
2,196.03000 0.000 0.00
0715 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
66,982.74000 0.000 0.00
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0720 613-16000 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000
EACH 0.000 0.00
661.64000 0.000 0.00
0725 613-16000 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 0.000
EACH 0.000 0.00
2,351.69000 0.000 0.00
0730 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000
EACH 0.000 0.00
3,705.23000 0.000 0.00
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 8.000 0.000
EACH 0.000 0.00
4,273.40000 0.000 0.00
0740 613-34300 *LIGHT STANDARD METAL (30 FOOT) 10.000 0.000
EACH 0.000 0.00
2,636.87000 0.000 0.00
0745 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000
EACH 0.000 0.00
2,849.67000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 29.000 0.000
EACH 0.000 0.00
742.87000 0.000 0.00
0755 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 0.000
EACH 0.000 0.00
1,077.15000 0.000 0.00
0760 613-50100 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 0.000
EACH 0.000 0.00
6,790.94000 0.000 0.00
0765 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
377.33000 0.000 0.00
0770 614-00011 *SIGN PANEL (CLASS I) 199.000 0.000
SF 0.000 0.00

18.21000 0.000 0.00
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0775 614-00012 *SIGN PANEL (CLASS II) 437.000 0.000
SF 0.000 0.00
20.48000 0.000 0.00
0780 614-00013 *SIGN PANEL (CLASS III) 1,029.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0785 614-00040 *SIGN POST (SPECIAL) 73.000 0.000
LF 0.000 0.00
73.96000 0.000 0.00
0790 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
47.79000 0.000 0.00
0795 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 0.000
EACH 0.000 0.00
284.47000 0.000 0.00
0800 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 38.000 0.000
EACH 0.000 0.00
398.25000 0.000 0.00
0805 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
3,186.03000 0.000 0.00
0810 614-07000 *MASK SIGN LEGEND 6.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 *MODIFICATION OF SIGN LEGEND 2.000 0.000
EACH 1.000 568.93
568.93000 1.000 568.93
0820 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
39,825.41000 0.000 0.00
0825 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

43,239.02000 0.000 0.00
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0830 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
1,365.44000 0.000 0.00
0835 614-85005 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000
EACH 0.000 0.00
4,807.50000 0.000 0.00
0840 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
27,973.37000 0.000 0.00
0845 614-85125 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000
EACH 0.000 0.00
44,942.07000 0.000 0.00
0850 619-10207 *20 INCH WELDED STEEL PIPE (JACKED) 300.000 0.000
LF 0.000 0.00
341.36000 0.000 0.00
0855 625-00000 *CONSTRUCTION SURVEYING 1.000 0.069
LS 0.052 27,454.50
527,971.19000 0.121 63,884.51
0860 626-00000 *MOBILIZATION 1.000 0.239
LS 0.000 0.00
500,000.00000 0.239 836,500.00
0865 627-00002 *THERMOPLASTIC PAVEMENT MARKING 9,439.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000
SF 0.000 0.00
28.45000 0.000 0.00
0875 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 64.250
GAL 0.000 0.00
56.89000 64.250 3,655.18
0880 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,026.000 0.000
SF 0.000 0.00

13.65000 0.000 0.00
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0885 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 669.000 0.000
(TYPE I)
SF 0.000 0.00
17.07000 0.000 0.00
0890 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000
SF 0.000 0.00
12.52000 0.000 0.00
0894 630-00000 FLAGGING CMO #3 321.000 0.000
HOUR 321.000 7,752.15
24.15000 321.000 7,752.15
0895 630-00007 *TRAFFIC CONTROL INSPECTION 670.000 42.000
DAY 11.000 1,063.92
96.72000 53.000 5,126.16
0900 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 63.000
DAY 20.000 8,707.00
435.35000 83.000 36,134.05
0905 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 5.000
HOUR 0.000 0.00
85.34000 5.000 426.70
0910 630-80002 *FLASHING BEACON (SOLAR) 6.000 3.000
EACH 0.000 0.00
341.36000 3.000 1,024.08
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 3.500
EACH 0.000 0.00
79.65000 3.500 278.77
0920 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
96.72000 0.000 0.00
0925 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 18.500
EACH 9.500 702.62
73.96000 28.000 2,070.88
0930 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 41.500
EACH 6.500 554.71

85.34000 48.000 4,096.32
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0935 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 9.000
EACH 0.000 0.00
96.72000 9.000 870.48
0940 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 792.000 50.000
SF 120.000 1,911.60
15.93000 170.000 2,708.10
0945 630-80348 *CONSTRUCTION INFORMATION SIGN 4.000 1.000
EACH 0.000 0.00
568.93000 1.000 568.93
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500
EACH 0.000 0.00
18,092.12000 2.500 45,230.30
0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 1.000
TYPE)
EACH 0.000 0.00
2,275.74000 1.000 2,275.74
0960 630-80360 *DRUM CHANNELIZING DEVICE 220.000 110.000
EACH 0.000 0.00
45.51000 110.000 5,006.10
0965 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000
EACH 0.000 0.00
56.89000 15.000 853.35
0970 630-80370 *CONCRETE BARRIER (TEMPORARY) 16,598.000 5,442.000
LF 0.000 0.00
31.50000 5,442.000 171,423.00
0975 630-80378 GLARE SCREEN (TEMPORARY) 8,500.000 2,052.500
LF 0.000 0.00
15.36000 2,052.500 31,526.40
0980 630-80380 *TRAFFIC CONE 300.000 115.000
EACH 35.000 477.75
13.65000 150.000 2,047.50
0985 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 7.000 1.000
EACH 0.000 0.00
24,196.21000 1.000 24,196.21
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0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 50,000.000 2,670.875
FA 300.000 300.00
1.00000 2,970.875 2,970.88
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70021 F/A ON-THE-JOB TRAINEE 6,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1020 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70034 F/A DISPUTE REVIEW BOARD 50,000.000 0.000
FA 1,365.940 1,365.94
1.00000 1,365.940 1,365.94
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1045 700-70037 F/A CONTAMINATED SOIL 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70040 F/A RAILROAD - AMTRAK SHELTER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A RAILROAD FLAGGING 75,000.000 11,680.640
FA 89.220 89.22
1.00000 11,769.860 11,769.86
1060 700-70074 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 100,000.000 0.000
FA 2,574.220 2,574.22
1.00000 2,574.220 2,574.22
CAT 0200 CURRENT AMT §$ 12,630,393.97 $ 292,178.01% 1,919,600.27
CAT NO0201 LANDSCAPING
1080 207-00205 TOPSOIL 740.000 0.000
cY 0.000 0.00
15.33000 0.000 0.00
1085 210-00001 RESET STRUCTURE 8.000 0.000
EACH 0.000 0.00
166.43000 0.000 0.00
1090 212-00006 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
2,503.31000 0.000 0.00
1095 212-00047 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
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CAT NO0201 LANDSCAPING

1100 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
1105 213-00061 *MULCH TACKIFIER 400.000 0.000
1B 0.000 0.00
2.67000 0.000 0.00
1110 213-00065 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000
cy 0.000 0.00
77.38000 0.000 0.00
1115 213-00700 *LANDSCAPE BOULDER 150.000 0.000
EACH 0.000 0.00
221.88000 0.000 0.00
1120 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000
EACH 0.000 0.00
273.09000 0.000 0.00
1130 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
477.90000 0.000 0.00
1135 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000
EACH 0.000 0.00
38.69000 0.000 0.00
1140 304-04000 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000
TON 0.000 0.00
35.62000 0.000 0.00
1145 420-00200 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000
SY 0.000 0.00
2.05000 0.000 0.00
1150 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000
cy 0.000 0.00

145.19000 0.000 0.00
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CAT NO0201 LANDSCAPING

1155 601-01000 CONCRETE CLASS B 30.000 0.000
cy 0.000 0.00
721.19000 0.000 0.00
1160 601-40000 *MASONRY VENEER 275.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
1165 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1170 603-50024 24 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 PRECAST COLORED CONCRETE CAP 133.000 0.000
LF 0.000 0.00
32.08000 0.000 0.00
1185 622-20200 SKATE BOARD PROTECTION 32.000 0.000
EACH 0.000 0.00
52.99000 0.000 0.00
1190 623-09900 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000
LS 0.000 0.00
19,612.31000 0.000 0.00
1195 623-09900 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000
LS 0.000 0.00
32,051.49000 0.000 0.00
CAT 0201 CURRENT AMT $ 348,035.33 $ 0.00$ 0.00

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1200 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET) (180 1.000 0.000

FEET)
EACH 1.000 145,000.00

145,000.00000 1.000 145,000.00
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 0.000
cy 0.000 0.00
22.90000 0.000 0.00
1210 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 0.000
cy 0.000 0.00
29.58000 0.000 0.00
1215 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 *DRILLED CAISSON (24 INCH) 192.000 0.000
LF 160.570 24,584.87
153.11000 160.570 24,584.87
1225 503-00030 *DRILLED CAISSON (30 INCH) 750.000 0.000
LF 581.200  125,655.44
216.20000 581.200 125,655.44
1230 506-00206 RIPRAP (6 INCH) 37.000 0.000
cY 0.000 0.00
76.50000 0.000 0.00
1235 515-00120 *WATERPROOFING (MEMBRANE) 868.000 0.000
sy 0.000 0.00
9.76000 0.000 0.00
1240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000
LF 0.000 0.00
257.82000 0.000 0.00
1245 601-03040 CONCRETE CLASS D (BRIDGE) 435.000 0.000
cy 0.000 0.00
558.07000 0.000 0.00
1250 602-00000 *REINFORCING STEEL 22,104.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
1255 602-00020 *REINFORCING STEEL (EPOXY COATED) 76,086.000 0.000
1B 0.000 0.00

0.87000 0.000 0.00
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)
1260 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,693.67000 0.000 0.00
1265 603-50015 15 INCH PLASTIC PIPE 85.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1270 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1275 613-00100 *1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000
LF 0.000 0.00
15.26000 0.000 0.00
1280 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
1285 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 0.000
LF 0.000 0.00
589.61000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,072,267.79 $ 295,240.31$ 295,240.31
CAT NOO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP)
1290 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.044
P-18-BM)
L S 0.013 16,900.00
300,000.00000 0.057 74,100.00
CAT 0301 CURRENT AMT $ 1,300,000.00 $ 16,900.00$ 74,100.00
CAT NOO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER)
1295 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER) (318 1.000 0.000
FT)
EACH 0.000 0.00
450,000.00000 0.000 0.00
1300 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.044
P-18-BK)
LS 0.013 23,400.00
800,000.00000 0.057 102,600.00
CAT 0302 CURRENT AMT $ 2,250,000.00 $ 23,400.00s 102,600.00
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CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)
1305 202-00400 *REMOVAL OF BRIDGE (NB I-25 VIADUCT) (1921 FEET) 1.000 0.000
EACH 0.000 0.00
125,000.00000 0.000 0.00
1310 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.087
P-18-BY)
LS 0.006 72,600.00
100,000.00000 0.093 1,125,300.00
CAT 0303 CURRENT AMT §$ 12,225,000.00 $ 72,600.00$ 1,125,300.00
CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP)
1315 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 1.000 0.114
P-18-CM)
LS 0.007 7,982.04
140,291.35000 0.121 137,975.25
CAT 0304 CURRENT AMT $ 1,140,291.35 $ 7,982.04 % 137,975.25
CAT NO0305 RETAINING WALLS
1320 206-00000 STRUCTURE EXCAVATION 29,064.000 2,839.160
cY 12,980.000 87,225.60
6.72000 15,819.160 106,304.76
1325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 72,731.000 66.670
cy 0.000 0.00
22.90000 66.670 1,526.74
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 41,327.000 0.000
cY 0.000 0.00
29.58000 0.000 0.00
1335 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
105,000.00000 0.000 0.00
1340 504-04420 *PRECAST PANEL FACING 66,029.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
1345 601-03050 CONCRETE CLASS D (WALL) 1,531.000 72.860
cy 0.000 0.00
354.78000 72.860 25,849.27
1350 602-00000 *REINFORCING STEEL 9,173.000 9,173.000
1B 0.000 0.00
0.74000 9,173.000 6,788.02
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CAT NOO0305 RETAINING WALLS
1355 602-00020 *REINFORCING STEEL (EPOXY COATED) 200,786.000 3,178.000
1B 0.000 0.00
0.87000 3,178.000 2,764.86
1360 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 361.000 0.000
LF 0.000 0.00
10.51000 0.000 0.00
1365 605-84000 SUBSURFACE DRAIN OUTLET 50.000 0.000
LF 0.000 0.00
23.88000 0.000 0.00
1370 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 298.000 0.000
LF 0.000 0.00
52.67000 0.000 0.00
1375 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,699.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1380 609-24000 *GUTTER TYPE 2 SPECIAL 200.000 0.000
LF 0.000 0.00
10.53000 0.000 0.00
1385 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
CAT 0305 CURRENT AMT $ 5,472,337.61 $ 87,225.60% 143,233.65
CAT NO0306 RESEARCH LIGHTING
1390 613-16000 *LUMINAIRE (SPECIAL) (LED) 93.000 0.000
EACH 0.000 0.00
1,706.72000 0.000 0.00
CAT 0306 CURRENT AMT $ 158,724.96 $ 0.00$ 0.00
CAT NO0307 BRIDGE REPAIR
1395 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 607.000
sy 0.000 0.00
14.76000 607.000 8,959.32
1400 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 203.460 52.000
SY 151.460 24,204.82
159.81000 203.460 32,514.94
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CAT NO0307 BRIDGE REPAIR

1405 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 5.000 0.000
sy 0.000 0.00
305.54000 0.000 0.00
1410 202-00504 REMOVAL OF EXPANSION DEVICE 85.000 0.000
LF 0.000 0.00
85.55000 0.000 0.00
1415 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1425 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
9.76000 0.000 0.00
1430 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 85.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
1431 518-02100 POLYMER MORTAR END DAM CMO #3 0.000 0.000
CF 0.000 0.00
475.00000 0.000 0.00
1435 518-03000 SAWING AND SEALING BRIDGE JOINT 296.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1436 518-03100 RAPID CURE SILICONE JOINT SEAL CMO #3 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1440 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 32.310 0.000
cY 32.310 53,292.11

1,649.40000 32.310 53,292.11
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CAT NO0307 BRIDGE REPAIR
1445 602-00000 *REINFORCING STEEL 265.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
CAT 0307 CURRENT AMT $ 138,378.81 $ 77,496.93 S 94,766.37
CAT NO0308 RESEARCH CONCRETE
1450 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.000 0.000
cy 0.000 0.00
476.80000 0.000 0.00
1455 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 0.000
cY 0.000 0.00
528.17000 0.000 0.00
1460 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 0.000
cy 0.000 0.00
537.43000 0.000 0.00
1465 601-03027 CONCRETE CLASS D (SPECIAL) (WALL) 155.000 0.000
cy 90.690 47,078.09
519.11000 90.690 47,078.09
CAT 0308 CURRENT AMT $ 255,668.96 $ 47,078.09 S 47,078.09
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1470 620-00002 FIELD OFFICE (CLASS 2) 2.000 2.000
EACH 0.000 0.00
22,000.00000 2.000 44,000.00
1475 620-00012 FIELD LABORATORY (CLASS 2) 2.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1480 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,844.67000 4.000 11,378.68
CAT 0400 CURRENT AMT $ 89,378.68 $ 0.00$ 72,378.68
CAT NOO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
1485 202-00035 REMOVAL OF PIPE (SANITARY SEWER) 316.000 0.000
LF 0.000 0.00
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)

1490 603-50012 12 INCH PLASTIC PIPE (SANITARY SEWER) 667.000 0.000
LF 0.000 0.00
69.73000 0.000 0.00
1495 603-50018 18 INCH PLASTIC PIPE (SANITARY SEWER) 833.000 0.000
LF 0.000 0.00
96.87000 0.000 0.00
1500 604-30010 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 0.000
EACH 0.000 0.00
5,746.97000 0.000 0.00
1505 604-30015 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 9.000 0.000
EACH 0.000 0.00
6,144.09000 0.000 0.00
1510 604-30020 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
1515 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 0.000
LF 0.000 0.00
512.04000 0.000 0.00
CAT 0500 CURRENT AMT $ 282,886.37 $ 0.008$ 0.00

CAT NO0501 UTILITIES BY CONTRACTOR (WATER)

1520 619-06080 8 INCH DUCTILE IRON PIPE (WATER) 40.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 INCH PLASTIC PIPE (WATER) 14.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
1530 619-50640 8 INCH PLASTIC PIPE (WATER) 445.000 0.000
LF 0.000 0.00
116.49000 0.000 0.00
1535 619-50960 12 INCH PLASTIC PIPE (WATER) 83.000 0.000
LF 0.000 0.00
137.49000 0.000 0.00

CAT 0501 CURRENT AMT $ 72,341.46 $ 0.00$ 0.00
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CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1540 613-00401 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 380.000 0.000
LF 0.000 0.00
14.88000 0.000 0.00
1545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 856.000 0.000
LF 0.000 0.00
16.57000 0.000 0.00
1550 613-07026 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 0.000
EACH 0.000 0.00
1,421.39000 0.000 0.00
1555 613-08110 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 0.000
EACH 0.000 0.00
8,737.09000 0.000 0.00
CAT 0502 CURRENT AMT $ 41,367.92 $ 0.00$ 0.00
CAT NOO0503 UTILITIES BY CONTRACTOR (TELEPHONE)
1560 210-04010 ADJUST MANHOLE (TELEPHONE) 2.000 0.000
EACH 0.000 0.00
593.82000 0.000 0.00
CAT 0503 CURRENT AMT $ 1,187.64 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT §$ 37,478,260.85 $ 920,100.98 $ 4,012,272.62



